Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: SPRINT PCS
For period: July 2001
Prepared by: Glenda Drizos
Request| Proj./ Request Proj./
Phase | Phase Il Deployment
PSAP Date Actual Solution Date Actual Solution gta)t/us
Phase | | Phase | Phase |l | Phase Il *
Albernarle (County of) 02/00 08/01 06/26/01 Sprint PCS Affiliate Horizon/nTelos Area. CAS TO NCAS
Completed.
Sprint PCS Affiliate Horizon/nTelos Area. County is waiting to
Bedford (City of) 06/00 11/01 complete Wireline E-911 implementation by 09/01. Plan Wireless
E9-1-1 30 days afterward.
Blacksburg (City of) 03/01 08/01 Sprint PCS Affiliate Honzon/n;l)’sell(c))i Area. Planned completion by
Charlottesville (City of) 02/00 08/01 06/26/01 Sprint PCS Affiliate Horizon/nTelos Area. CAS TO NCAS
Completed.
Christiansburg (City of) 03/01 08/01 Sprint PCS Affiliate Honzon/n;l)’sell(c))i Area. Planned completion by
. . Sprint PCS Affiliate Horizon/nTelos Area - Implemented CAS.
Danville (City of) 02/01 03/01 NCAS in 08/01.
Montgomery (County of) 03/01 08/01 Sprint PCS Affiliate Horlzon/n;'/(iI/%iArea. Planned completion by
Sprint PCS Affiliate Horizon/nTelos Area. Toy Cell Testing delayed
Orange (County of) 0101 | 07/01 until July 11, 2001. Deployment by July 18, 2001.
Pittsylvania (County of) 05/00 06/01 Sprint PCS Affiliate Horizon/nTelos Area - Implemented NCAS.
Roanoke (City of) 01/01 08/01 Sprint PCS Affiliate Horizon/nTelos Area. Deploy by 08/01.
Roanoke (County of) 02/01 08/01 Sprint PCS Affiliate Horizon/nTelos Area. Deploy by 08/01.
Sprint PCS Affiliate Horizon/nTelos Area. LEC issues delayed
Rockbridge (County of) 06/00 deployment, conference call 7/10/01 to resolve issues and deploy
as soon as possible.
Salem (City of) 11/00 08/01 Sprint PCS Affiliate Horizon/nTelos Area. Deploy by 08/01.
Chesapeake (County of) 06/99 09/00 NCAS - SCC| 03/28/01 Implemented
Chesterfield (County of) 06/99 06/00 NCAS - SCC| 02/08/01 Implemented
. 03/00; CAS;
Hampton (City of) 06/99 07/01 NCAS - SCC 03/21/01 Implemented
Henrico (County of) 06/99 06/00 NCAS - SCC Implemented
. 03/00; CAS;
Newport News (City of) 03/00 05/01 NCAS - SCC 03/27/01 Implemented
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03/00; CAS;
Norfolk (County of) 06/99 07/01 NCAS - SCC 04/01/01 Implemented
Powhatan (County of) 06/99 07/00 NCAS - SCC Implemented
Richmond (City of) 06/99 07/00 NCAS - SCC Implemented
L . 09/00; CAS;
Virginia Beach (City of) 06/99 04/01 NCAS - SCC 03/13/01 Implemented
03/00; CAS;
York (County of) 06/99 06/00 NCAS - SCC 03/14/01 Implemented
. 03/00; CAS;
Portsmouth (City of) 06/99 07/01 NCAS - SCC 03/20/01 Implemented
03/00; CAS;
Suffolk (County of) 06/99 07/01 NCAS - SCC 03/26/01 Implemented
Alexandria (City of) 04/99 10/01 07/12/01 Ready to Test. Lucent Issues. Planned Resolution 09/01.
Arlington (County of) 04/99 10/01 07/12/01 Ready to Test. Lucent Issues. Planned Resolution 09/01.
Fairfax (County of) 04/99 10/01 07/12/01 Ready to Test. Lucent Issues. Planned Resolution 09/01.
Sprint PCS Affiliate Shentel Area - Wating for Net Recs (towers re-
Clarke (County of) 11/99 10/01 05/22/01 homed). Lucent Issues. Planned Resolution 09/01.
. Sprint PCS Affiliate Shentel Area - Wating for Net Recs (towers re-
Frederick (County of) 11/99 10/01 homed). Lucent Issues. Planned Resolution 09/01.
. . Sprint PCS Affiliate Shentel Area - Wating for Net Recs (towers re-
Hanisonburg (City of) 06/99 10/01 homed). Lucent Issues. Planned Resolution 09/01.
. Sprint PCS Affiliate Shentel Area - Wating for Net Recs (towers re-
Rockingham County 06/99 10/01 homed). Lucent Issues. Planned Resolution 09/01.

. . Sprint PCS Affiliate Shentel Area - Wating for Net Recs (towers re-
Winchester (City of) 11/99 10/01 homed). Lucent Issues. Planned Resolution 09/01.
Culpepper (County of) 11/99 Wating for Call Routing / Net Recs to order trunks.

James City (County of) 11/00 04/04/01 Wating for Call Routing / Net Recs to order trunks.
Spotsylvania (County of) 11/99 Wating for Call Routing / Net Recs to order trunks.
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Williamsburg (City of) 12/00 Wating for Call Routing / Net Recs to order trunks.
. Sprint PCS Affiliate Shentel Area - Wating for Net Recs (towers re-
Louisa (County of) 11/99 10/01 homed). Lucent Issues. Planned Resolution 09/01.
Ready to test. Waiting for PSAP trunks. Trunks installed from
Hanover (County of) 11/00 08/01?7 collective request for E9-1-1. (Hopefully by end of August
2001.)
Loudon (County of) 04/99 10/01 07/12/01 Trunks on order. Lucent Issues. Planned Resolution 09/01.
Prince William (County of) 04/99 10/01 07/12/01 Trunks on order. Lucent Issues. Planned Resolution 09/01.
. Wating for new Net Recs (towers re-homed).
Warrenton-Fauquier (County of) 07/00 10/01 Lucent Issues. Planned Resolution 09/01.
Currently On-hold Status
Caroline (County of) 01/01 No request, yet.
Fredericksburg (City of) 11/99 City rescinded their request.
Goochland (County of) No request, yet.
Isle of Wright (County of) 11/00 PSAP not ready.
Shenandoah (County of) 06/99 PSAP not ready.
Westmoreland (County of) 12/00 No Sprint PCS Cell Sites in this County.

Albermarle

Sprint PCS Affiliate Horizon/nTelos Area.

No request, yet.

Ambherst

Sprint PCS Affiliate Horizon/nTelos Area.

No request, yet.

Augusta

Sprint PCS Affiliate Horizon/nTelos Area.

No request, yet.

Bedford

Sprint PCS Affiliate Horizon/nTelos Area.

No request, yet.

Botetourt

Sprint PCS Affiliate Horizon/nTelos Area.

No request, yet.

Buena Vista (City of)

Sprint PCS Affiliate Horizon/nTelos Area.

No request, yet.

Campbell

Sprint PCS Affiliate Horizon/nTelos Area.

No request, yet.

Danville,

Sprint PCS Affiliate Horizon/nTelos Area.

No request, yet.

Henry

Sprint PCS Affiliate Horizon/nTelos Area.

No request, yet.

Lexington (City of)

Sprint PCS Affiliate Horizon/nTelos Area.

No request, yet.

Louisa

Sprint PCS Affiliate Horizon/nTelos Area.

No request, yet.

Lynchburg (City of)

Sprint PCS Affiliate Horizon/nTelos Area.

No request, yet.

Montgomery

Sprint PCS Affiliate Horizon/nTelos Area.

No request, yet.

Nelson

Sprint PCS Affiliate Horizon/nTelos Area.

No request, yet.
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Pittsylvania Sprint PCS Affiliate Horizon/nTelos Area. No request, yet.
Pulaski Sprint PCS Affiliate Horizon/nTelos Area. No request, yet.
Radford Sprint PCS Affiliate Horizon/nTelos Area. No request, yet.
Roanoke Sprint PCS Affiliate Horizon/nTelos Area. No request, yet.
Rockbridge Sprint PCS Affiliate Horizon/nTelos Area. No request, yet.

Salem (City of)

Sprint PCS Affiliate Horizon/nTelos Area.

No request, yet.

Waynsboro (City of)

Sprint PCS Affiliate Horizon/nTelos Area.

No request, yet.




